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ESTIMATE RUN 10/15/2003

ESTIMATE SUMMARY 09:54:21

CONTID: C13987         ESTIMATE NO: 0006 PROG 2002

PCN: 13987-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 138, Proctor East & West PERCENT TIME:

PROJECT NO: STA 1381-005                  

SH 138, Proctor East & West

NAME OF ROAD: 138

PROJECT COUNTIES: LOGAN

CONTRACTOR:

LAFARGE NORTH AMERICA INC. PAY PERIOD ENDING 10/15/2003 DATE TIME STARTED 04/28/2003

1800 N TAFT ROAD DATE LET 02/20/2003 DATE WORK BEGAN

 DATE AWARDED 03/24/2003 DATE TIME STOPPED 10/02/2003

 DATE CONTRACT EXECUTED 04/14/2003 DATE ACCEPTED 10/02/2003

FORT COLLINS CO 80521     970 407-3600 DATE NOTICE TO PROCEED 04/28/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,020,853.79 PARTICIPATING $ $ 1,131.77

AWARD PROJECT AMT: 3,910,262.52 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5.77

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.05

WORK DAYS

WORK DAYS

100.00%

0.01

1,131.77

1,131.77

1,126.00

$

$

$

$

4,020,853.78

0.00

4,020,853.78

0.00

4,020,853.78

-3,329.60

0.00

4,017,524.18

0.00

AMOUNT DUE 4,017,524.18 1,126.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,126.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

104.0 TIME ALLOW: 105

ORIG TIME ALLOW: 100
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PCN: 13987-BID    ESTIMATE RUN 10/15/2003

PROJECT: STA 1381-005                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:54:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT 1,443.000

0.000

202-00220  
 

1,443.000

SY  

32.00000 46,176.001,443.000

0.00

0006 REM PIPE 76.000

0.000

202-00035  
 

76.000

LF  

10.50000 798.0076.000

0.00

0010 *REMOVAL OF ASPHALT MAT (PLANING) 27,891.000

0.000

202-00240  
 

27,891.000

SY  

2.00000 55,782.0027,891.000

0.00

0015 *REMOVAL OF GROUND SIGN 53.000

0.000

202-00810  
 

53.000

EACH

40.00000 2,120.0053.000

0.00

0020 *REMOVAL OF GUARDRAIL TYPE 3 1,703.000

0.000

202-01130  
 

1,703.000

LF  

5.00000 8,515.001,703.000

0.00

0025 BLADING 52.000

0.000

203-01500  
 

52.000

HOUR

75.00000 3,900.0052.000

0.00

0030 *RESET MAILBOX STRUCTURE (TYPE 2) 0.000

0.000

210-00012  
 

0.000

EACH

350.00000 0.000.000

0.00

0031 MODIFY INLET 1.000

0.000

210-04020  
 

1.000

EACH

1,275.00000 1,275.001.000

0.00

0035 *SEEDING (NATIVE) 0.800

0.000

212-00006  
 

0.800

ACRE

900.00000 720.000.800

0.00

0040 *MULCHING (WEED FREE HAY) 0.800

0.000

213-00002  
 

0.800

ACRE

745.00000 596.000.800

0.00

0045 *MULCH TACKIFIER 120.000

0.000

213-00061  
 

120.000

LB  

3.00000 360.00120.000

0.00
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PCN: 13987-BID    ESTIMATE RUN 10/15/2003

PROJECT: STA 1381-005                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:54:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 *AGGREGATE BASE COURSE (CLASS 6) 699.120

-0.020

304-06000  
 

699.100

TON 

36.00000 25,167.60699.100

-0.72

0055 *AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 9,038.220

0.000

304-07009  
 

9,038.220

TON 

10.00000 90,382.209,038.220

0.00

0060 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 483.780

-2.660

403-00720  
 

481.120

TON 

70.00000 33,678.40481.120

-186.20

0065 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 64,073.470

0.000

403-33751  
 

64,073.470

TON 

39.72000 2,544,998.2364,073.470

0.00

0070 *HEATING AND SCARIFYING TREATMENT 373,715.000

0.000

405-00000  
 

373,715.000

SY  

1.35000 504,515.25373,715.000

0.00

0075 *ASPHALT REJUVENATING AGENT 3,343.000

0.000

411-90010  
 

3,343.000

GAL 

1.00000 3,343.003,343.000

0.00

0076 30 IN CSP 111.000

0.000

603-10300  
 

111.000

LF  

57.00000 6,327.00111.000

0.00

0077 30 IN SES 4.000

0.000

603-30030  
 

4.000

EACH

430.00000 1,720.004.000

0.00

0080 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,138.000

0.000

606-00301  
 

2,138.000

LF  

11.00000 23,518.002,138.000

0.00

0085 *TRANSITION TYPE 3G 26.000

0.000

606-01370  
 

26.000

EACH

750.00000 19,500.0026.000

0.00

0090 *END ANCHORAGE TYPE 3K 1.000

0.000

606-01390  
 

1.000

EACH

650.00000 650.001.000

0.00
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PCN: 13987-BID    ESTIMATE RUN 10/15/2003

PROJECT: STA 1381-005                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:54:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0095 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 14.000

0.000

606-02001  
 

14.000

EACH

1,275.00000 17,850.0014.000

0.00

0100 *END ANCHORAGE (NONFLARED) 19.000

0.000

606-02003  
 

19.000

EACH

1,500.00000 28,500.0019.000

0.00

0105 *BRIDGE RAIL TYPE 10R 237.000

0.000

606-11010  
 

237.000

LF  

85.00000 20,145.00237.000

0.00

0110 *BRIDGE RAIL TYPE 10M 180.000

0.000

606-11030  
 

180.000

LF  

95.00000 17,100.00180.000

0.00

0115 *DELINEATOR (TYPE I) 733.000

0.000

612-00001  
 

733.000

EACH

14.00000 10,262.00733.000

0.00

0116 DELIN (FLEX) (TY II) 21.000

0.000

612-00042  
 

21.000

EACH

22.00000 462.0021.000

0.00

0120 *DELINEATOR (TYPE III) 44.000

0.000

612-00003  
 

44.000

EACH

15.00000 660.0044.000

0.00

0125 *2 INCH ELECTRICAL CONDUIT (JACKED) 330.000

0.000

613-00201  
 

330.000

LF  

16.00000 5,280.00330.000

0.00

0130 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 355.000

0.000

613-01200  
 

355.000

LF  

19.00000 6,745.00355.000

0.00

0135 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

550.00000 550.001.000

0.00

0140 *LIGHT STANDARD STEEL (40 FOOT) 0.000

0.000

613-32400  
 

0.000

EACH

1,650.00000 0.000.000

0.00
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PCN: 13987-BID    ESTIMATE RUN 10/15/2003

PROJECT: STA 1381-005                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:54:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0141 LIGHT STD STEEL (40 FT) 5.000

0.000

613-32400  
 

5.000

EACH

1,977.00000 9,885.005.000

0.00

0141 MATERIAL ALLOWANCE 0.000

0.000EACH

1,447.00000 0.000.000

0.00

0145 *LIGHT STANDARD FOUNDATION 5.000

0.000

613-40010  
 

5.000

EACH

590.00000 2,950.005.000

0.00

0150 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 5.000

0.000

613-70400  
 

5.000

EACH

410.00000 2,050.005.000

0.00

0155 *SIGN PANEL (CLASS I) 377.000

0.000

614-00011  
 

377.000

SF  

11.50000 4,335.50377.000

0.00

0160 *SIGN PANEL (CLASS II) 243.000

0.000

614-00012  
 

243.000

SF  

14.50000 3,523.50243.000

0.00

0165 *SIGN PANEL (CLASS III) 180.000

0.000

614-00013  
 

180.000

SF  

18.50000 3,330.00180.000

0.00

0170 *STEEL SIGN POST (2 INCH ROUND) 208.000

0.000

614-01502  
 

208.000

LF  

12.00000 2,496.00208.000

0.00

0175 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 881.000

0.000

614-01552  
 

881.000

LF  

19.00000 16,739.00881.000

0.00

0176 FLASH BEACON 1.000

0.000

614-80000  
 

1.000

EACH

900.00000 900.001.000

0.00

0180 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

16,000.00000 16,000.001.000

0.00
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PCN: 13987-BID    ESTIMATE RUN 10/15/2003

PROJECT: STA 1381-005                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:54:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0185 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

69,432.00000 69,432.001.000

0.00

0190 *EPOXY PAVEMENT MARKING 1,038.000

0.000

627-00005  
 

1,038.000

GAL 

50.00000 51,900.001,038.000

0.00

0191 PREFORM THERMOPLASTIC PVMT MKG (WS) 56.000

0.000

627-30405  
 

56.000

SF  

17.75000 994.0056.000

0.00

0192 PREFORM THERMOPLASTIC PVMT MKG (XS) 250.000

0.000

627-30410  
 

250.000

SF  

11.75000 2,937.50250.000

0.00

0195 *SURVEY MONUMENT (TYPE 3A) 2.000

0.000

629-01031  
 

2.000

EACH

415.00000 830.002.000

0.00

0200 *FLAGGING 6,037.000

0.000

630-00000  
 

6,037.000

HOUR

18.00000 108,666.006,037.000

0.00

0205 *TRAFFIC CONTROL INSPECTION 55.000

0.000

630-00007  
 

55.000

DAY 

75.00000 4,125.0055.000

0.00

0210 *TRAFFIC CONTROL MANAGEMENT 103.000

0.000

630-00012  
 

103.000

DAY 

350.00000 36,050.00103.000

0.00

0215 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 77.400

8.600

630-80342  
 

86.000

EACH

60.00000 5,160.0086.000

516.00

0220 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 7.200

0.800

630-80343  
 

8.000

EACH

70.00000 560.008.000

56.00

0225 *DRUM CHANNELIZING DEVICE 66.600

7.400

630-80360  
 

74.000

EACH

30.00000 2,220.0074.000

222.00
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PCN: 13987-BID    ESTIMATE RUN 10/15/2003

PROJECT: STA 1381-005                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:54:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 *TRAFFIC CONE 180.000

20.000

630-80380  
 

200.000

EACH

7.00000 1,400.00200.000

140.00

0235 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0240 F/A ASPHALT PAVEMENT INCENTIVE 107,102.130

-680.180

700-70012  
 

106,421.950

F A 

1.00000 106,421.95106,421.950

-680.18

0245 F/A INCENTIVE SMOOTHNESS INCENTIVE 57,442.990

0.000

700-70014  
 

57,442.990

F A 

1.00000 57,442.9957,442.990

0.00

0250 F/A OJT COLORADO TRAINING PROGRAM 2,673.600

144.000

700-70022  
 

2,817.600

F A 

1.00000 2,817.602,817.600

144.00

0255 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0260 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0265 F/A ELECTRIC SERVICE 0.000

920.870

700-70190  
 

920.870

F A 

1.00000 920.87920.870

920.87

0270 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0291 ADDED ITEM (LUMP SUM)/ DRILLING HOLES THRU CONCRETE 
DECK FOR BRIDGE RAIL

1.000

0.000

900-00014  
 

1.000

L S 

5,771.20000 5,771.201.000

0.00

CAT 4,001,453.791,131.774,001,453.79CURRENT AMT0200 $ $ $
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PCN: 13987-BID    ESTIMATE RUN 10/15/2003

PROJECT: STA 1381-005                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:54:21

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0275 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

10,000.00000 10,000.001.000

0.00

0280 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

8,000.00000 8,000.001.000

0.00

0285 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,400.00000 1,400.001.000

0.00

0290 F/A PHONE SERVICE 0.000

0.000

700-70220  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 19,400.000.0019,400.00CURRENT AMT0400 $ $ $

$ 4,020,853.791,131.77$4,020,853.79$CURRENT AMTPROJECT TOTAL


